





C004

SECTION 1
november 9th start
4 weeks duration
16 structures
1300 ft pipe





SECTION 5 - NEED 12/7/26
3 WEEKS
1500 FT OF ROAD

SECTION 6 - NEED FINAL
PLANS BY 1/15/27

C006

SURGE
STRUCTURE

24 INCH
MOVE TO EXISTING
GPR THIS

FIGURE OUT HOW
TO ELIMINATE ALL
PIPE TO 8 HOUSES
NORTH OF HERE

SECTION 3
8 WEEKS
APPROX 27 STRUCTURES
2350 FEET OF ROAD

SECTION 2
6 WEEKS DURATION
22 STRUCTURES
1900 FEET PIPE

18 inch